Risk	Statement	Response	Objective	Liklihood	Impact	Score
Illness	Falling ill during my project time	Wait till I feel better	Work on the project while feeling well	Likely	Negligible	5
Procrastination	Not having enough break can lead to procrastination	Set smaller targets with breaks between them	Increase productive time	Very Likely	Insignificant	5
Laptop breaks	situation may occur where latop may break	Regular commits so progress is not lost	Decreases risk to project	Rare	Significant	5
Internet outage	there is always a chance of internet issue during the project	Try to work more offline too	Reduce down time	Possible	Negligible	4
Issue with code	code issues arises that I may have difficuitlies to deal with	Find help with trainer, online or peers from acadamy	To solve bugs	Very Likely	Negligible	6
Electricity outage	Chances of power cut, has happened once before	Regular commits and keep laptop charged	reduce down time	Unlikely	Negligible	3

	Insignificant	Negligible	Moderate	Extensive	Significant
Very Likely	5	6	7	8	9
Likely	4	5	6	7	8
Possible	3	4	5	6	7
Unlikely	2	3	4	5	6
Rare	1	2	3	4	5